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PETITION FOR RECONSIDERATION

The Board of Regents of the University of Wisconsin System ("UWS"), by its

attorneys, and pursuant to Section 1.429 of the FCC's Rules, petitions for reconsideration of

the Commission's Report and Order in MM Docket Nos. 98-43 and 94-149, FCC 98-281

(released November 25, 2998) ("Report and Order"), insofar as the decision modifies the

Rules relating to construction permits extensions. As shown below, the new Rules do not

adequately accommodate the legitimate need of existing permittees for a process to extend

CPs in situations where construction has been delayed for reasons beyond the permittee's

control, such as local zoning problems that have not yet reached a court appeal, budgetary

cycles for state and university permittees (or permittees relying on federal grant funds from

the Public Telecommunications Facilities Program ("PTFP") of National Telecommunications

Information Agency, Department of Commerce), or severe winter weather in areas of the

country. All of these problems "encumber" construction, yet the FCC's rules make no

provision for extensions in these circumstances, even when the public interest would be served



by further extension.

UWS is the licensee of noncommercial educational TV Station WHA-TV, Madison,

Wisconsin, and multiple noncommercial educational radio stations throughout the State of

Wisconsin. UWS is also the permittee of noncommercial educational radio Station

WSUM(FM), Madison, Wisconsin. In addition, UWS had entered into agreements with

another Wisconsin State Agency to create "Wisconsin Public Radio" -- a programming service

the provides noncommercial educational radio programming to stations throughout the State.

UWS is concerned that the new rules will set an impossibly tight timeline for construction of

Station WSUM(FM), which has been delayed due to complex, time-consuming zoning

restrictions. UWS is also concerned that the FCC's new, draconian CP rules will adversely

affect its ability to add new stations, or to modify existing stations, in a manner consistent

with the state budgetary cycle, the PTFP grant cycle, and the winter weather that plagues

northern climates like Wisconsin.

STATION WSUM(FMl, MADISON, WISCONSIN

In 1996, UWS submitted an application for a new student radio station to serve the

Madison area. (FCC File No. BPED-960116MK) The FCC granted the application on

October 21, 1996 for a construction period through April 21, 1998. UWS thereupon

diligently began the process of constructing the"new tower and station facilities.

Unfortunately, however, UWS immediately encountered zoning issues during the local land

use approval process for the new towerY Since that time, UWS has filed two requests for

11 The zoning process just recently resulted in a court appeal. Therefore, under the
narrow and inflexible new Rules governing construction periods, the delay caused both by the
process itself, and any future need to modify the tower proposal to accommodate failure to
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extensions of its permit for Station WSUM(FM), based upon its zoning approval problems.

A timeline of the zoning problem for Station WSUM is attached as Attachment 1. It

demonstrates that, despite UWS's diligent efforts, the initial zoning process took over 21

months (without including the still-pending court appeal).

The timeline in Attachment 1 shows that, on April 16, 1998 and after over a year of

solid efforts, UWS obtained zoning approval from the Dane County Zoning and Natural

Resources Board ("Zoning Board") concerning the site of the antenna structure for

WSUM-FM. However, the Town of Montrose appealed the Zoning Board's decision to the

Dane County Board of Adjustments ("Board") arguing that zoning of this tower structure

should never have been considered by the Zoning Board in the first place because

construction of the tower by UWS did not qualify as a governmental use. Surprisingly, and

much to the dismay of UWS, the Board agreed with the Town of Montrose at the hearing

held on July 23, 1998 and denied zoning approval for the tower.

UWS asked the State of Wisconsin's Attorney General to file an appeal in local state

Circuit Court on behalf of UWS asserting that construction of the WSUM-FM tower by UWS

qualifies as a governmental use. The Attorney General has filed such an appeal. While the

pendency of the court case will "toll" the construction permit under the new rules, UWS will

now have only the remaining portion of its three-year construCtion period -- until October 21,

1999 except as "tolled" by the court appeal -- to complete Station WSUM(FM). Thus, under

the new CP rules, the Commission counts as "unencumbered" the period of time that the

obtain local land use approval for the site are not regarded by the FCC as constituting grounds
for tolling or extending the construction period. Only the actual pendency of the court appeal
tolls the period.

- 3 -



zoning process precluded construction of the WSUM(FM) facility.Y UWS is concerned that

the new CP rules will not provide sufficient time to construct Station WSUM after the court

appeal is resolved, particularly if modifications to the permit are required, given the time

lapse.

UWS believes the FCC should reconsider its action -- the FCC's statement that "the

three-year construction period provides ample time to complete [the local zoning process] and

construct a station or choose a new site free from zoning difficulties" is simply not true based

on UWS's experience. In fact, it does not appear that the FCC had appropriate empirical data

for its conclusion -- Paragraph 82 of the Report and Order indicated that six of seven

commenters opposed the FCC's tentative conclusion that problems obtaining local zoning

authorization should not be a basis to extend a permit. Moreover, over a year ago, the FCC

sought comment on issues relating to zoning delays in conjunction with broadcast station

tower siting in MM Docket No. 97-182 and specifically sought information about zoning and

land use approval processes.1' The Commission stated: "to the extent that state and local

'l:./ UWS notes that the FCC would also count as "unencumbered" any period of
time that an FCC modification application is pending at the FCC. Because such applications
may take several months for the FCC to process, and because permittees may not commence
construction unless authorized by a CP, UWS believes the FCC should reconsider its tolling
rules so that delays in FCC processing do not count as an "unencumbered" portion of a three­
year construction period.

l' The Commission stated "We seek a detailed record of the nature and scope of
broadcast tower siting issues, including delays and related matters encountered by
broadcasters, tower owners and local government officials. Although Petitioners provide
anecdotal evidence regarding difficulties encountered by several broadcasters in attempting to
meet local ordinances in connection with tower siting and construction, we have no basis on
which to determine the extent to which such difficulties are representative of radio and
television broadcast industry tower siting experiences generally. So that we might have a
factual basis upon which to determine the nature and extent of the problem, we ask
commenters to provide us with information on their experiences, both positive and negative,
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ordinances result in delays that make it impossible for broadcasters to meet our construction

schedule and provide DTV service to the public, important Congressional and FCC objectives

regarding prompt availability of this service to the public and prompt recovery of spectrum

would be frustrated." Preemption of State and Local Zoning and Land Use Restrictions on

the Siting, Placement and Construction of Broadcast Station Transmission Facilities, MM

Docket No. 97-182 (released August 19, 1997). It is inconsistent for the FCC to explain that

it is concerned about delays for tower construction in one context, yet impose stringent

construction deadlines that ignore these delays and do not allow for extensions because fo

them in another context. UWS is concerned that neither reality, nor the record in this

proceeding, supports the FCC's conclusions about three-year construction periods.

BUDGET/GRANT CYCLES AND WINTER WEATHER

The FCC's new rules make no provision for the special funding situations of

noncommercial educational stations that are dependent on state or university budgetary

processes or that rely on federal funding from PTFP. State and university budget cycles and

PTFP grant cycles do not necessarily coincide with FCC construction periods, therefore, UWS

can envision some circumstances where extension of permits might be necessary based on

funding grounds for noncommercial stations. The current rules would not allow such

with state and local zoning and land use approvals, and with the application of other laws and
ordinances in connection with their efforts to site, construct and operate radio and television
transmission towers. Particularly relevant would be comments on the duration of local
permitting processes tied to such laws and ordinances.

Preemption of State and Local Zoning and Land Use Restrictions on the Siting, Placement
and Construction of Broadcast Station Transmission Facilities, MM Docket No. 97-182
(released August 19, 1997).
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extensions, even if they would serve the public interest.

Moreover, UWS must routinely deal with construction delays caused by the onset of

severe winter weather, including the bitter temperatures and high winds typical of a Wisconsin

winter, which precludes tower work during many months of the year. These circumstances

are clearly beyond UWS's control.

For these reasons, as well as the WSUM(FM) situation described above,

reconsideration of the new Rules is required because they violate the statutory standards for

construction permits imposed by Section 319(b) of the Communications Act, which requires

CPs be extended where construction has been "prevented by causes not under the control of

the grantee." By artificially and arbitrarily limiting the definition of "causes not under the

control of the grantee" to two specific circumstances (Acts of God and zoning litigation), the

FCC ignores the plain dictates of its governing statute which requires extension for any matter

outside the permittee's control. Surely, as here, where no construction can take place until

local land use processes have been satisfied, and the permittee does all it can to satisfy such

processes, any resulting delay is beyond the permittee'8 control regardless of whether the

zoning process results in litigation. And just as surely, where severe winter weather precludes

tower work and the installation of antennas and transmission lines, that weather is just as

much outside the permittee's control as an "Act of God." Finally, state/university budget and

federal grant funding cycles are beyond the control of permittee and may require additional

time for noncommercial educational broadcast stations to construct or modify facilities. The

new Rules may have seemed tidy to the FCC in limiting the circumstances in which matters

might justify tolling a construction period, but they surely do not state the entirety of
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circumstances outside a permittee's control, and they therefore violate the standards of the

statute.

For the same reasons, the new Rules violate the FCC's obligation to regulate in the

public interest, convenience and necessity. The public interest is not served by a draconian

CP extension rul# -- the FCC should not attempt to "streamline" its processes (and reduce

staff resources devoted to CP extension requests) at the expense of the public interest.21

Finally, as a matter of good public policy, UWS believes that reconsideration is

required because, just as the new Rules do not appropriately recognize the circumstances

justifying extended construction authority for Station WSUM(FM), they also fail to provide

appropriate flexibility for other permittees in their own unique circumstances. It is

particularly appropriate to provide some mechanism by which noncommercial educational

television and radio licensees can show the FCC that they have been diligent in proceeding

with their construction obligations, but have been delayed for reasons beyond their control.

11 Such Rules will only invite waiver requests and reconsideration pleadings based
on individual circumstances.

21 UWS believes that the number of CP extension requests cited by FCC as
required substantial staff resources constitutes valid empirical evidence that there are a variety
of circumstances that may justify additional time to construct a broadcast station.
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Conclusion

The FCC should reconsider the Report and Order by modifying the new Rules

applicable to construction permits so that they satisfy the FCC's obligations under its

governing statute, and fairly permit permittees extensions where they have been unable to

construct for reasons beyond their control. The FCC should particularly consider and

accommodate the special needs and circumstances of noncommercial educational television

and radio stations in this process.

Respectfully submitted,

BOARD OF REGENTS OF THE UNIVERSITY

:::vnSm;Jj !4L
Todd D. Gray
Margaret L. Miller
Its Attorneys

DOW, LOHNES & ALBERTSON, pile
1200 New Hampshire Avenue, N.W.
Washington, D.C. 20036-6802
(202) 857-2571

January 19, 1999
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ATTACHMENT 1

Page 1 of 2

WSUM-EM Timeline

October 1996 FCC awards construction permit (expires April 21, 1998)

November-December 1996 Environmental site assessment tests conducted which
show no previous contamination or environmental hazards
on the tower site;

Soil boring tests indicate that terrain wil' support a tower;

Detailed site plan prepared

January 1997

February 1997

July 1997

November 1997

December 1997

January 1998

February 1998

Montrose Township Land Use Committee unanimously
endorses tower construction as consistent with town land
use plan

Citizens in Montrose raise concerns about the
environmental degradation and aesthetic values of a tower
in a rural location

WSUM withdraws its application to allow it time to
commission an Environmental Impact Assessment Study to
address these concerns

Town of Montrose rescinds earlier approval and passes a
new restrictive tower ordinance

Enviromental Impact Assessment (EIA) Type II study
indicate minimal impact of tower on the environment

EIA public comment period closes with 18 comments
which are addressed by WSUM

WSUM files an application with the Dane County Zoning
and Natural Resources (ZNR) Board for a Conditional Use
Permit for Governmental Use, which the Town of Montrose
Land Use Committee opposes. Town raises concern about
the effect of towers on rural property values

Dane County ZNR postpones action awaiting further reports
on property values. Report is expected to be completed by
mid-April.



April,1998

June 23, 1998

[

[

Present

]

]

ATTACHMENT 1 (Can't)

Page 2 of 2

WSUM-FM Timeline

WSUM obtains zoning approval from Dane County ZNR

Town ofMontrose appeals Dane County ZNR approval to Dane
County Board ofAdjustments.

Dane County Board ofAdjustments denies zoning approval for
WSUMtower.

State of Wisconsin AG's Office appeals zoning decision to
Wisconsin Circuit Court.

Court Appeal Pending


